

Highway Department Q3 Update

10-23-2025

Major Bridge Projects

C1 Green Bridge Construction Project: Deck work continuing, anticipating project completion in December

C1 Green Bridge Reassembly Project: Will start in November/December

C1 Red Bridge Design: On hold due to Federal shutdown

C2 Hawkins Bridge Design: Working with adjacent landowner regarding driveway. Right of way negotiations are about to begin.

C1 Chadwick Rd Bridge over Cedar Creek, FLAP Grant. Program Agreement scheduled for approval today

Major Roadway Projects

C2 Sanders Valley Safety Improvements: Public meeting held on 10/22

C1 Cottonwood Right of Way Acquisition: Work to begin after Green Bridge opens

C2 Tracker Rd & Nicholas Rd Improvements, STBG Funding

C2 Holder Rd Box Culvert Grant: Waiting on Ph 2 approval

C1 Rosemead Rd Stormwater Design

ARPA Projects

Completed:

- C2 Fern Rd Low Water Crossing Improvements
- C1 Columbine Rd Stormwater & Water Quality Improvements
- C1 Greene Rd Stormwater & Water Quality Improvements
- C1 Rochester Rd Stormwater & Water Quality Improvements
- C1 Sawmill Hollow Rd Stormwater & Water Quality Improvements
- C1 Springhill Rd Stormwater & Water Quality Improvements
- C1 Parched Corn Rd Stormwater & Water Quality Improvements

Design:

- C2 Tracker Rd Area-Wide Detention Design

- C2 James River Master Plan
- C2 Oak Grove Neighborhood Stormwater & Water Quality Design
- C2 Dry Hollow Bridge Design

Highway Department Crews

Task	Hours
Brush Cutting	5,266.50
Culvert Work	734.50
Ditch Work	571.00
Edging Work	260.00
Grading	1,208.00
Hauling	2,663.50
Blade Patching	227.00
Pothole Patching	1,201.50
Sign Installation & Repair	409.50
Tree Work	2,849.81

Item	Tons	Cost
Cold Mix	1,318.25	\$87,028.35
Hot Mix	1,879.84	\$125,949.28
Base Rock	15,560.03	\$124,428.82
Quarry Rock	1,172.15	\$18,030.21

In-House Projects

- C1 Boston Rd Culvert Replacement
- C1 Reed Rd Culvert Replacement
- C1 Rosemead Rd Culvert Replacement
- C2 Fern Rd New Culvert Installation
- C2 Harris Rd Culvert Replacement
- C2 Double Spring Rd Ditch Work
- C1 Johns Ford Edge Repair
- C2 Reno Springs Blade Patch & Armoring

Annual Resurfacing Program

C1	HMA	C/S	2-C/S	Tree Clearing
Total (LF)	35,229.00	43,612.80	6,600.00	
Total (Mi)	6.67	8.26	1.25	
Tons	8,615.70			
Total Cost	757,585.11	131,044.46	25,383.36	44,887.50

HMA: BLACKBERRY, E/W ORIOLE, CARDINAL, N/S ROSE, FLORA, S EMMA, REED, **QUARRY LOOP,**
DAVIS RD

SCS: BLUE JAY, REESE, QUAIL, WHIPPORWILL, PERSIMMON HOLLOW, CHORN, SHADY RIDGE,
MERRITT, HODGES, HOPE

DCS: MONARCH, TEMPLE HILL

C2	HMA	C/S	2-C/S	Tree Clearing
Total (LF)	41,253.00	17,846.40	17,318.40	
Total (Mi)	7.81	3.38	3.28	
Tons	7,722.00			
Total Cost	594,918.25	81,918.00	168,885.00	10,000.00

HMA: HARRIS, ROSEMARY, **FRAZIER**, DEWBERRY, WILL AVEN, OLD RIVERDALE, **HONEYSUCKLE,**
BRYAN, KELLY, CHRISTOPHER. ROBIN

SCS: PALM, MADDEN, JADE, PIN OAK, MAPLEWOOD, EVERGREEN

DCS: KERR, OLD LIMEY, FERN

General

Started in-house Class A CDL training in September 2022. Since then, we have trained 11 employees.

Passed: 10

In Progress: 1

Stormwater & Roadway Plan Review: Auburn Ridge, County Line Estates, Crystal Estates, Dogwood, Log Guy Warehouse, Ozark Electric Expansion, Sancrest, Strafford Steel, Timberline Estates

TEAP grant awarded for FY26. \$12,000 for a County-Wide Sign Inventory.

Service Requests

As of 10/24/2025

<i>No. of Requests</i>	370
<i>Open</i>	12
<i>Average Duration (Days)</i>	3
<i>% Closed</i>	98%

Financials

As of 10/24/2025

<i>No. of Requisitions</i>	533
<i>Total \$</i>	2,858,682.12



Green Bridge
10/8/2025

1



Green Bridge
10/8/2025

2




Fern Rd ARPA Project

3

Greene Rd
ARPA Project

4



Parch Corn Rd
ARPA Project

5



Rochester Rd
ARPA Project

6

Springhill Rd
ARPA Project



7

Springhill Rd
ARPA Project



8



Double Springs
Ditch Work

9



Johns Ford Edge
Work

10




Reno Springs
Improvements

11



Chorn Rd
SCS



Hodges Rd
SCS

12



Persimmon Hollow
SCS




Reese Rd
SCS

13



Shady Ridge
SCS



Monarch Rd
DCS

14



15



16




17



Evergreen Circle
SCS

Fern Rd
DCS



18



Jade Rd
SCS

N Bryan Dr
HMA

19



N Kelly Ave
HMA

W Will Aven Ct
HMA

20