

CHANGE ORDER NO.: 9

Owner:	Christian County	Owner's Project No.:	
Engineer:	Great River Engineering	Engineer's Project No.:	3817.111
Contractor:	Emery Sapp & Sons, Inc.	Contractor's Project No.:	
Project:	Christian County Government Plaza – Roadway and Grading Improvements		
Contract Name:	Christian County Government Plaza – Roadway and Grading Improvements		
Date Issued:	01/15/2026	Effective Date of Change Order:	01/15/2026

The Contract is modified as follows upon execution of this Change Order:

Asphalt – Public Road – Base: quantity reduced from 2,581 SY to 2,147.98 SY, a reduction of 433.02 SY.

Total of all changes: -433.02 SY * \$52.87/SY = -\$22,893.77

Attachments: (none)

Change in Contract Price		Change in Contract Times (Number of Days)	
Original Contract Price:		Original Contract Times:	
\$ 2,196,153.34		Substantial Completion: 180 days (2/21/25)	
		Ready for final payment: 210 days (3/23/25)	
Decrease from previously approved Change Orders No. 1 to No. <u>8</u> :		Increase from previously approved Change Orders No.1 to No. <u>8</u> :	
\$ -355,015.99		Substantial Completion: 201	
		Ready for final payment: 201	
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ 1,841,137.35		Substantial Completion: 381 (9/08/25)	
		Ready for final payment: 411 (10/08/25)	
Decrease this Change Order:		Increase this Change Order:	
\$ -22,893.77		Substantial Completion: 0	
		Ready for final payment: 0	
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ 1,818,243.58		Substantial Completion: 381 (9/08/25)	
		Ready for final payment: 411 (10/08/25)	

Recommended by Engineer (if required)
By: [Signature]
Title: Lead Project Engineer
Date: 01/15/2026

Accepted by Contractor
[Signature]
VP
1/19/26

Authorized by Owner
By: [Signature]
Title: Presiding Commissioner
Date: 2/5/2026

Approved by Funding Agency (if applicable)

