



CHRISTIAN COUNTY *Resource Management Department*

1106 W. Jackson St.
Ozark, MO 65721

Telephone (417) 581-7242
Fax (417) 581-4623

July 14, 2025

RE: Agenda Item for Thursday July 17, 2025 - Revised Change Order with Emery Sapp & Sons

Commissioners,

The last change order from ESS was based upon a “not to exceed” amount for an estimated quantity of fill dirt required for the clinic project. Now that this task has been completed, I will be submitting a revision which includes the actual amount and cost for the fill dirt brought in and compacted. This revised change order will also incorporate a credit for the value of excess topsoil being transferred to another site.

The result will be a reduced amount of funds being encumbered by this particular change order.

The actual change order document was not yet available from our engineer at the time of the agenda deadline. My hope is that this documentation is sufficient to explain the agenda item in advance of Thursday. At that time I will have the proper documentation with the Auditor’s approval.

If you have any questions, please feel free to contact me.

Respectfully submitted,

Todd M. Wiesehan